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MEMORANDUM

DATE: June 9, 2022 T
TO: Mayor Jeffrey Caggiano

City Council - =
FROM: Raymond A. Rogozinski, P.E., Director of Public Works 0 e

RE: DPW Misc. Storm Drainage Contract Amendment 2021-027A

The Department of Public Works is coordinating the installation of storm drainage in order to
support required improvements to the City’s roadway storm drainage system prior to
implementation of the Department’s fall paving program, therefore the Department request the
following action:

Authorize the Mayor or acting Mayor to execute an Amendment to Contract 2021-027A
with Tabacco & Son Builders Inc. in the amount of $280,000 to support DPW’s spring and
fall 2022 proposed paving program. Said work will be consistent with existing unit
contract pricing.

As indicated above, the change order does not include an increase cost of the unit items contained
within the existing contract. The cost to install a new basin, replace and catch basin top and install
piping is established in the contract and will remain “as is”. The contract change and associated
cost is limited to increasing the quantities of storm drainage work to support additional paving that
was increased as a result of additional state funding. The initial contract work quantities contained
within the Misc. Storm Drainage contract 2021-027A were based on completing a $2,200,000
paving program. Due to state grant funding, approximately $5,200,000 is available; therefore the
quantity of storm drainage work must be increased.

All storm drainage work will be performed in accordance with the original bid documents
including existing unit contract pricing. In addition, please note that existing funds are currently
available to perform the work and Board of Finance action is not required to process the contract
amendment.

Feel free to contact me with any questions / concerns at 860-584-6125.



